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This Week – Ongoing Work – 7/07/03 through 7/11/03

•  Paving work above the tunnel
connector between the CVC and
the Cannon Tunnel was
completed during the July 4th

weekend and the drive loop has
been reestablished adjacent to
the House Carriageway.

•  The perimeter wall (2,080 linear
feet) of the CVC is now
complete.  Deep excavation is
proceeding rapidly to a depth of
50 ft. on the House side and
crews are expected to begin
erecting the first of 132 steel
columns in August.   More than
500 truckloads of material are
being removed from the site
each day (photo at right).

East Front Plaza Work

•  Site excavation continues throughout the project site.

•  Installation of tie-backs (a group of long steel rods) continues throughout the site.  The tie-backs, which can
measure up to 110 feet, are inserted through the perimeter walls and anchored into the surrounding terrain.

      

House Side 

•  Crews completed construction of the CVC
tunnel connector to the existing Cannon Tunnel.
The drive loop adjacent to the House Carriageway
has been reestablished.

Excavation within the House side of the CVC project site
continues. Most of the site has been excavated to a depth of
25 feet, about halfway to the final 50-foot depth of the CVC’s
lower-level floor slab.  The concrete perimeter walls visible in
this photo are already in the ground to a depth of 70 feet and
are revealed as excavation continues. Tiebacks are installed
after every 12 feet of excavation to secure the walls to the
surrounding terrain.



Senate Side (Outside the Main Construction Fence)

Tunnel Construction:
•  CVC tunnel construction work continues on the East Front Plaza adjacent to and within the Senate triangular

parking area, along Constitution Avenue NW just east of the intersection of New Jersey Avenue NW, and
along the east side of New Jersey Avenue NW between Constitution Avenue and C Street NW.

Next Week – Anticipated Work – 7/14/03 through 7/18/03

East Front Plaza Work

•  Excavation and installation of tie-backs will continue on both the Senate and House sides of the CVC
construction site.

House Side (Outside the Construction Fence)

No work expected.

Senate Side (Outside the CVC Construction Fence)

•  CVC tunnel work will continue in a
portion of the East Front Plaza on
the Senate side, along Upper
Northwest Drive, along New Jersey
Avenue NW, and in Constitution
Avenue NW, just east of New Jersey
Avenue NW.

Close to 80 truckloads of material are
being removed each day along the CVC

service tunnel route on the north side
of the Capitol.  Close to 37,000 cubic
yards of soil have been removed from

the tunnel construction zone, about 80
percent of the 48,000 total yards to be

excavated from this area.

- If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC Project
Communications Officer for the Architect of the Capitol, at (202) 228-1310, or by e-mail at: tfontana@aoc.gov.
You can read this document and previous editions on our web site at www.aoc.gov.

- If you experience any problems to building services inside the Capitol, please contact the Capitol Building
Service Center at (202) 228-8800.


